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Presentation Overview

Topics to be Covered

 Second Addendum to RAP Update

 Remediation Operations Update

 Sentry Event Update



Second Addendum to RAP Update 
Completed Activities

 The final document of the Second Addendum to RAP 
(Second Addendum) was submitted to the RWQCB in 
November 2006.  The final document incorporated 
comments received from the RWQCB and RAB.

 The RWQCB granted approval on April 2, 2007 to 
implement the Second Addendum.

 Total fluids pumps have been ordered and received.

 Soil vapor extraction conveyance piping have been 
inspected and repaired.



Second Addendum to RAP Update 
Tentative Implementation Schedule

April – May 2007
 Receive RWQCB approval for implementation of Second Addendum
 Plan and coordinate field work (retain subcontractors, coordinate off-

site access, permitting, update health and safety plan)

May – July 2007
 Field work (pilot testing, well installation, well development, pump 

installation, system modifications)
 System startup and evaluation

July 2007 – July 2008
 Update RAB on a quarterly basis

August 2008
 Submit first annual remediation system evaluation report



Map of Current Remediation Systems



Groundwater/Product Extraction System

 8 groundwater extraction wells in the West Side 
Barrier area

 6 total fluids (product and groundwater) extraction 
wells and 2 groundwater extraction wells in the 
South-Central Plume area

 2 total fluids (product and groundwater) extraction 
wells and 1 groundwater extraction well in the  
Southeastern 24-Inch Block Valve area



Groundwater/Product Extraction System 
Operations Summary

 Total groundwater extracted since January 2007 RAB 
meeting:
– South-Central Plume area: 281,100 gallons 
– Southeastern 24-Inch Valve area: 133,000 gallons 
– West Side Barrier area: 753,200 gallons 
– Manual product recovery: 13 gallons

 Total groundwater extracted since September 1995:
– South-Central Plume area: 24.4 million gallons
– Southeastern 24-Inch Valve area: 7.6 million gallons 
– West Side Barrier area: 25.6 million gallons 
– Total groundwater extracted: 57.7 million gallons
– 8,846 gallons free product removed



Groundwater/Product Extraction System 
Operations Summary

 The groundwater/product extraction system 
operated continuously during the first 
quarter 2007 with the following exceptions:
– pump maintenance
– air compressor service

 Percent operation: 88%



Groundwater/Product Extraction System 
Operations Summary

Producted Extracted and Water Treated Summary
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Soil Vapor Extraction System

 17 onsite and 5 off-site vapor extraction wells in 
the South-Central Plume area.

 2 vapor extraction wells in the Southeastern       
24-Inch Block Valve area.



Soil Vapor Extraction System
Operations Summary

 Approximately 300 gallons equivalent of fuel 
removed from soil and destroyed by catalytic 
oxidation since the January 2007 RAB meeting.

 Approximately 451,500 gallons equivalent of fuel 
removed from soil and destroyed by catalytic and 
thermal oxidation since September 1995.

 Approximately 54,829 hours of operation since 
September 1995.



Soil Vapor Extraction System
Operations Summary

 The SVE system operated continuously 
during the first quarter 2007 with the 
following exception:
– Replacement & upgrade of belts and pulleys on 

the SVE blower/motor assembly

 Percent operation: 70%



Soil Vapor Extraction System
Operations Summary

Cumulative Fuel Removed by Vapor Extraction To Date
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Soil Vapor Extraction System
Operations Summary

Cumulative Fuel Removed by Vapor Extraction - Past Six 
Months
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Proposed Remediation Wells



Sentry Event Update

 20 wells sampled, including 4 Exposition wells.

 Groundwater elevations generally decreased since December 
2006 in the uppermost aquifer beneath the site.

 No VOCs detected in Exposition wells.

 In the south-central area, VOC concentrations decreased or 
remained similar to those observed in the same wells in 
December 2006. 

 In the southeastern area, free product was again not detected 
in GMW-36.  MTBE concentrations similar to December 
2006 results in other wells sampled in southeastern area.

 In western off-site area, 1,2-DCA and MTBE detected in one 
well (WCW-7) at concentrations below RBCA levels.


